

**CITY OF SMYRNA  
CHANGE ORDER SUMMARY**

**Project:**  
Reed House Renovations  
Project No. 1469.22

**Change Order Number:** 1  
**Date:** February 3, 2017

**Contractor:**  
Peachtree Construction Services, Inc.  
2828 Belfaire Lake Drive  
Dacula, GA 30019

**Contract Date:** October 28, 2016  
**Contract For:** Construction

**Scope:**

The Scope of work includes the installation of an elevator and framing.

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Item	Unit	Unit Price	Current Quantity	Current Amount	Revised Quantity	Revised Amount	Contract Dec/Inc
Provide and install Elevator	EA	\$ 33,637.00	0.00	\$ -	1.00	\$ 33,637.00	\$ 33,637.00
Labor to install Elevator, framing	EA	\$ 10,215.00	0.00	\$ -	1.00	\$ 10,215.00	\$ 10,215.00

**Total Change Order No. 1** **\$ 43,852.00**

The original Contract Sum	\$ 959,120.00
The net change by previously authorized Change Orders	\$ -
The Contract Sum prior to this Change Order was	\$ 959,120.00
The Contract Sum will change by this Change Order in the amount of	\$ 43,852.00
The revised Contract Sum including this Change Order will be	\$ 1,002,972.00

The Contract Time will be increased by N/A  
The date of Substantial Completion as of the date of this Change Order therefore is N/A

Date this 2-6-17:

**Recommended for Approval:**

  
Croy Engineering, LLC

**CITY OF SMYRNA**

By: \_\_\_\_\_

Title: \_\_\_\_\_

**PEACHTREE CONSTRUCTION SERVICES, INC.**

By:  \_\_\_\_\_

Title: President

(Seal)