The Filter Applied: Incomplete Tasks
The View Shown: Gantt Chart
The Group Shown: No Group
PSD: Mon 12/28/15 Duration: 104 d PFD: Sat 7/9/16

Project Name: Riverview Road

Astra Grading & Pipe Project Manager: Shawn Springston
Updated By: & Shawn
Status Date: Wed 4/20/16
Finish Variance: & N/A
Printed On: Wed 5/18/16 At: 12:03 PM

ID	Task Name	Current Duration
10	Surveying Dickerson Storm/ Construction Preparation	2 d
11	Install Temporary Drainage, Erosion Control, and Stream Diversion	3 d
9	Road Closure	11 d
12	Water Redirection to Existing Pond	2 d
15	Install Deep Storm Crossing	8 d
16	Open Road Cut for Pipe	4 d
13	Demuck	4 d
17	CCMWA Work	4 d
14	Fill Base layer For Bridging	2 d
18	Temporary Road Repair	3 d