



City of Smyrna

2800 King Street
Smyrna, GA 30080
www.smyrnacity.com

Issue Sheet

File Number: 2019-121

Agenda Date: 4/1/2019

Version: 1

Status: Consent Agenda

In Control: City Council

File Type: Authorization

Agenda Number: B.

WARD: Ward 3

COMMITTEE: Public Works

\$ IMPACT: \$155,225.89

Agenda Title:

Requesting approval of Change Order No. 1 in the amount not to exceed \$155,225.89 to Vertical Earth's (6025 Matt Highway, Cumming , GA 30028) contract with the City of Smyrna for the Roswell Street Roundabout Project, RFP 18-013, PO 18004562, 2016 SPLOST Project 1-605, and authorize the Mayor to execute any related documents.

ISSUE:

Request approval of Change Order No. 1 in the amount not to exceed \$155,225.89 to Vertical Earth's contract with the City of Smyrna for the Roswell Street Roundabout Project, RFP 18-013, PO 18004562, 2016 SPLOST Project 1-605 and authorize the Mayor to execute any related documents.

BACKGROUND:

This change order is requested due to certain items of construction encountering an increase or decrease of the approved quantities in the original contract. Change Order No. 1 will adjust contract unit prices for the increase due to construction delay. This modification of the original contract in the amount of \$1,039,558.87 to include Change Order No. 1 in the amount of \$155,225.89 will revise the contract and the new contract total will be \$1,194,784.76.

Vertical Earth, 6025 Matt Highway, Cumming , Ga. 30028.

RECOMMENDATION/REQUESTED ACTION:

Public Works and Croy Engineering have reviewed Change Order No. 1 to the contract for Vertical Earth, 6025 Matt Highway, Cumming, Ga. 30028, RFP 18-013, PO 18004562, 2016 SPLOST Project 1-605, for the Roswell Street Roundabout Project and recommend approval in the amount of \$155,225.89 and authorize the Mayor to execute any related documents.