



**Campbell High School Additions/Modifications
Extended Working Hours Request 06.01.2021**

To: Rusty Martin
Director of Community Development, City of Smyrna GA

Permit Numbers:

- Grading Permit: 200409
- Performing Arts Center Permit: 200412
- Classroom Addition Permit: 200413
- Renovation Permit: 200414

Mr. Martin,

Please consider this letter our formal request for extended working hours at the Campbell High School project referenced above.

Over the next two months (June & July 2021) Carroll Daniel Construction will be undertaking a major interior renovation to the Campbell High School campus. A large portion of this work will be completed on the interior of the building and would not cause a major disturbance to neighbors. There is the possibility of the occasional dumpster pull and backup alarms from miscellaneous equipment.

Currently we are experiencing major delays across a variety of issues; material shortages (cement, CMU block, and roofing insulation specifically), manpower due to COVID-19, and transportation issues related to a lack of manpower. In an effort to combat these issues and maintain a schedule that will allow the school to open on time; we would like to request to work extended hours for the months of June & July 2021.

The working hours requested would be:

Monday – Saturday: 7AM-9PM

Sunday: 9AM-5PM

Thank you for your consideration and please do not hesitate to call if you have any questions.

Sincerely,

A handwritten signature in blue ink, appearing to read "Cody Miller", is written over a light blue horizontal line.

Cody Miller, Project Manager, Carroll Daniel Construction

Email: cmiller@carrolldaniel.com

Cell Phone: 678.920.3956