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Meeting Minutes - Final

City Council

6:30 PM Council ChambersMonday, November 30, 2015

Special Called Meeting

Rollcall

Mayor pro tem/Councilmember Melleny Pritchett, Councilmember Andrea 

Blustein, Councilmember Teri Anulewicz, Councilmember Charles Welch, 

Councilmember Susan Wilkinson, Councilmember Wade Lnenicka and 

Councilmember Ron Fennel

Present: 7 - 

Mayor Max BaconAbsent: 1 - 

Tammi Saddler Jones, Amy Snider, Christiana Craddock, Mike L Jones, 

Scott Cochran and Steve Ciaccio
Also Present: 6 - 

Call to Order

The November 30, 2015 Special Called meeting of the City Council was called to 

order by Mayor Pro Tem Melleny Pritchett at 7:06pm.

Formal Business:1.

A. Approve Change Orders for Tolleson Pool Re-plastering; RFP 16-011 

to be funded with 2011 SPLOST in the amount of $48,115 the 

contractor Aquatic Consulting and Equipment

 

City Administrator Mike Jones stated that there was only one item on the agenda for 

the Special Called Meeting, and that timing was an urgent issue for the item because 

of the weather.  He said the item is regarding a change order for the Tolleson pool 

replastering, to be funded with 2011 SPLOST dollars.  Mr. Mike Jones gave 

background on the item, and explained that several weeks ago he came to Council to 

ask for additional funding on top of the approved budgeted item for the resurfacing 

and replastering of Tolleson Pool by the contractor Aquatic Consulting, which 

contained a provision for 50 square feet of pool surface to be replaced and 

replastered.  He further stated that when the contract was awarded, the contractor 

began work and it was discovered that there was a much bigger problem with the 

pool, which was unknown because when there is an existing plaster surface, then a 

contractor is unable to see below the surface before the project is bid. Mr. Mike 

Jones said he made a field visit himself to the site, and what he found was a painted 

surface on top of the gunnite layer, which was plastered over in 2008, and that 

needed to be removed before the new one is replaced.  He explained that the 

$48,000 change order takes care of the cost to remove 100% of the existing surface, 

sandblast the paint, and apply a resin surface to the pool, and then replaster over it.  

He said the contractor had given a schedule for completion and also provided a two 

year warranty for the work. Mr. Mike Jones informed Council that industry standard 

for a warranty on this type of work is 12 months, but Parks and Recreation Director 
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Steve Ciaccio negotiated a second year at no additional cost because the contractor 

is going to be resurfacing over his own work.  Mr. Mike Jones stated that the old 

surfacing job lasted ten times as long as the warranty, so he expects this to be a 

much better job since they are taking a layer of paint off.  He said that he wished he 

did not have to ask Council for the additional dollars, but it was impossible to know 

the condition of the the subpar surface, and he said Mr. Steve Ciaccio was present 

for any questions.  

Mr. Steve Ciaccio came to the podium, and Councilperson Wade Lnenicka asked if 

he agreed that this needed to be done, and if approved how soon would the work 

commence.  Mr. Steve Ciaccio said that if approved, elements of the work could start 

tomorrow, but the vendor has said that depending on the weather, the work might not 

happen until February because he needs 6-7 consecutive days over 50 degrees, 

however that could very well happen in December.  He added that if Council does not 

approve the change order then the pool will not be opening in Spring 2016.  

Councilmember Susan Wilkinson asked if the pool would be ready in time for the 

swim team to start practicing, and he said typically they have the swim team in the 

pool between the 3rd week of April and the first week of May.  Mayor Pro Tem 

Melleny Pritchett asked Mr. Steve Ciaccio if he would help be a catalyst to stay on top 

of the contractor and make sure that if there was a warm day that he is out working 

on the pool, and Mr. Steve Ciaccio said the contractor wants to do the work and get it 

completed, but that he also had a big project beginning elsewhere on December 7th, 

but he would assemble whatever subs he needs to in order to get the City's job done.  

In closing, he thanked Council for coming together for this particular item.

A motion was made by Councilperson Susan Wilkinson to approve change orders for 

Tolleson Pool Replastering; RFP 16-011 to be funded with 2011 SPLOST in the 

amount of $48,115 to the contractor Aquatic Consulting and Equipment; Seconded 

by Councilperson Andrea Blustein.

The motion carried by the following unanimous vote:

Aye: Councilmember Blustein, Councilmember Anulewicz, Councilmember 

Welch, Councilmember Wilkinson, Councilmember Lnenicka and 

Councilmember Fennel

6 - 

Absent: Mayor Bacon1 - 

Adjournment:2.

Mayor Pro Tem Melleny declared the Special Called Meeting of the City Council for 

November 30, 2015 adjourned at 7:13pm.
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